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Prepared by Fractional Forge from public documents only. Fractional Forge has no connection with the developer or the planning authority.
Not yet checked by a chartered planner.

Condition Desk report
Land north of Kingswood Road, Albrighton, Shropshire. Up to 150 homes, applicant Wain Estates
(Land) Ltd. Shropshire Council decision notice 24/02662/OUT, dated 30 May 2025, outline permission with 38
planning conditions over 16 pages.

What Condition Desk does. It reads the decision notice and turns every condition into a line in a register:
what the council wants in plain English, when it is due, which specialist prepares it and which documents are
needed. It then lists what must be commissioned first and drafts the covering letter for each submission. A
chartered planner checks every pack before it goes to the client.

1. The permission at a glance

1
Start

deadline

13
With the reserved

matters application

11
Before
work
starts

3
During

the build

5
Before

people move
in

1
Only if

something
happens

4
Rule to follow

throughout

11 conditions must be cleared before work can start on site or on a phase. They need 8 different kinds of specialist:
Main contractor (3), Ecologist (2), Architect (1), Transport consultant (1), Ground contamination specialist (1),
Archaeologist (1), Developer or planner (1), Drainage engineer (1). These set the critical path, because a late report
from any one of them stops the start.

14 of the 38 lines are shaded yellow. They are the ones where the system was less sure of its own answer, or where
the independent check found a requirement the summary had missed. A planner reads those first.

2. Commission these first: the conditions that block the start

No. Condition and what it
means

When Who
prepares it

Documents needed

1 Approval of reserved
matters
The council wants approval
of the details for appearance,
landscaping, layout, scale
and access (except the
Kingswood Road access
point) before any building
starts, and the work must be
done as approved.

Before work
starts
before any
development
begins

Architect details of appearance
details of landscaping
details of layout
details of scale
details of access, except the Kingswood Road access
point
written approval from the council
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No. Condition and what it
means

When Who
prepares it

Documents needed

18 Kingswood Road
engineering details
The council wants full
engineering details of the
road improvements and
traffic calming on Kingswood
Road, as shown on drawing
VN232896 D106 Rev A,
approved in writing before
any building work starts. The
approved works must then
be finished before the first
home is occupied.

Before work
starts
Before starting
any development;
works done before
first dwelling
occupation

Transport
consultant

Full engineering details of the Kingswood Road
improvements and traffic calming measures, based
on Drawing no. VN232896 D106 Rev A
Implementation of the approved works on site
before the first dwelling is occupied

20 Badger mitigation
strategy
The council wants a badger
mitigation strategy
submitted and approved in
writing at least six months
before development starts.
The strategy must include an
updated survey by a qualified
and experienced ecologist
and set out the actions to be
taken during the works, and
the approved actions must be
carried out.

Before work
starts
development
starts

Ecologist badger mitigation strategy
updated badger survey by a qualified and
experienced ecologist
written approval from the council
approved actions carried out during the works
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No. Condition and what it
means

When Who
prepares it

Documents needed

21 Construction
Environmental
Management Plan
(Biodiversity)
The council wants a
Construction Environmental
Management Plan
(Biodiversity) approved in
writing before any work
starts on site, including
ground works and vegetation
clearance. Once approved, all
construction must follow the
plan exactly.

Before work
starts
Before any
development
starts, including
ground works and
vegetation
clearance

Ecologist Construction Environmental Management Plan
(Biodiversity) including:
Scaled plan showing Wildlife/Habitat Protection
Zones where construction is restricted and where
protective measures will be installed
Details of protective measures (physical measures
and sensitive working practices) to avoid impacts
during construction, including for badgers, bats and
great crested newts
Details of any site lighting required during the
construction phase
Timetable showing phasing of construction activities
to avoid harm to biodiversity features
Times during construction when an ecological clerk
of works must be on site to oversee works
Identification of persons responsible for compliance
with legal consents relating to nature conservation
Identification of persons responsible for compliance
with planning conditions relating to nature
conservation
Identification of persons responsible for installation
of physical protection measures during construction
Identification of persons responsible for
implementation of sensitive working practices
during construction
Identification of persons responsible for regular
inspection and maintenance of physical protection
measures and monitoring of working practices
during construction
Identification of persons responsible for providing
training and information about Wildlife Protection
Zones to all construction personnel on site
Pollution prevention measures

22 Construction
management plan
The council wants a
construction management
plan, with a method
statement, approved in
writing before any building
work starts, and the
approved plan must then be
followed for the whole build.

Before work
starts
Before any
development takes
place

Main
contractor

Construction management plan incorporating a
method statement covering: construction
programme and phasing; 24 hour emergency
contact number; hours of operation; noise and dust
control measures; expected number and type of
vehicles; arrangements for deliveries, waste, cranes,
equipment, plant, works and visitors; size of
construction vehicles; consolidation scheme for
deliveries; measures to reduce vehicle movements
and street parking including access for neighbouring
occupiers; construction traffic routes avoiding
weight and size restrictions; loading/unloading and
waiting/holding areas and communication for
delivery vehicles; storage locations for plant, waste
and materials; arrangements for abnormal loads;
temporary traffic management measures; mud
prevention on the highway; communication of the
plan to staff, visitors and neighbours
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No. Condition and what it
means

When Who
prepares it

Documents needed

23 Site investigation and
remediation
The council wants the site
checked for contamination
before any building work
starts, and any
contamination found must
be cleaned up and proven
safe to the council's
satisfaction. Reports must be
approved in writing at each
stage.

Before work
starts
Before
development
starts (apart from
demolition needed
to allow site
investigation)

Ground
contamination
specialist

Site Investigation Report, by a competent person
following Environment Agency guidance, submitted
and approved in writing before development starts
Remediation Strategy, if contamination is found,
submitted and approved in writing
Carry out the clean-up works in line with the
approved Remediation Strategy
Report any newly found contamination in writing
immediately, with investigation and risk
assessment, and a remediation scheme approved in
writing if needed
Verification Report after the clean-up is finished,
submitted and approved in writing to show the
contamination has been made safe

24 Archaeological written
scheme of investigation
The council wants a written
scheme for archaeological
work approved before any
building starts, and that
work must then be carried
out as set out in the scheme.

Before work
starts
Before any
development
commences

Archaeologist Written scheme of investigation approved in writing
by the Planning Authority
Secure implementation of programme of
archaeological work in accordance with written
scheme of investigation

25 Phasing plan
The council wants the
development to follow a
phasing plan. The plan must
be submitted and approved
in writing before any
development starts.

Before work
starts
Before
development
starts

Developer or
planner

Phasing plan
Written approval from the Local Planning Authority

26 Surface and foul water
drainage scheme
Before work starts on each
phase, submit a drainage
scheme for surface water and
waste water and get it
approved in writing by the
council. Build and use the
approved scheme, and keep
it maintained for the life of
the development.

Before work
starts
commencement of
development of
each phase

Drainage
engineer

surface water and waste water drainage scheme
details showing the scheme would not cause stability
problems on land next to the railway
details of future maintenance of the drainage system
written approval from the council
development undertaken in accordance with the
approved details
approved scheme fully implemented before
dwellings are first occupied
maintenance of the drainage system in accordance
with the approved details for the lifetime of the
development

27 Railway ground levels
details
Before any building work
starts, the council must be
given and approve in writing
the full details of ground
levels, earthworks and
excavations within 10 metres
of the railway, and the work
must follow those approved
details.

Before work
starts
Before
development
starts

Main
contractor

Full details of ground levels, earthworks and
excavations within 10 metres of the operational
railway
Submit to Local Planning Authority
Approved in writing by Local Planning Authority
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No. Condition and what it
means

When Who
prepares it

Documents needed

28 Scaffolding method
statement and risk
assessment
The council wants a method
statement and risk
assessment approved in
writing before any works
start on site. They must
include details of scaffolding
within 10m of the railway
boundary, and the build
must follow the approved
details.

Before work
starts
works
commencing on
site

Main
contractor

method statement
risk assessment
details of scaffolding works within 10m of the
railway boundary
written approval from the Local Planning Authority
build in accordance with the approved details

3. A draft covering letter

For each submission Condition Desk drafts the covering letter, listing the documents enclosed against each part of
the condition. This is the draft for condition 23 (a) No development, with the exception of demolition works...).
The planner checks it and fills the bracketed items.

[Consultant name]

[Date]

[Authority name]

Dear Sir or Madam

Application to Discharge Condition 23 – Land north of Kingswood Road, Albrighton – Planning Permission 
Reference 24/02662/OUT

On behalf of our client, we write to apply for the discharge of Condition 23 of the above planning permission, 
which relates to land contamination. The condition requires the following, and we set out below how each 
requirement is addressed by the enclosed documents:

1. Requirement (a): a Site Investigation Report, undertaken by a competent person and conducted in 
accordance with current Environment Agency guidance 'Land Contamination: Risk Management (LCRM)', to 
assess the nature and extent of any contamination on the site, to be submitted to and approved in writing by the 
Local Planning Authority before development commences.
Enclosed: Site Investigation Report, document reference [Document reference].

2. Requirement (b): in the event that the Site Investigation Report finds the site to be contaminated, a further 
report detailing a Remediation Strategy ensuring that the site will not qualify as contaminated land under Part 
2A of the Environmental Protection Act 1990 in relation to the intended use of the land after remediation.
Enclosed: Remediation Strategy, document reference [Document reference].

3. Requirement (c): the works detailed as being necessary to make safe the contamination shall be carried out 
in accordance with the approved Remediation Strategy.
Enclosed: details of the proposed remediation works, document reference [Document reference].
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4. Requirement (d): in the event that further contamination not previously identified is found during the carrying 
out of the approved development, it must be reported in writing immediately to the Local Planning Authority, with 
any necessary investigation and risk assessment undertaken in accordance with requirement (a), and any 
necessary remediation scheme prepared in accordance with requirement (b), subject to the approval in writing 
by the Local Planning Authority.
Enclosed: a commitment to this procedure, document reference [Document reference].

5. Requirement (e): following completion of measures identified in the approved remediation scheme, a 
Verification Report demonstrating that the contamination identified has been made safe and that the land no 
longer qualifies as contaminated land under Part 2A of the Environmental Protection Act 1990 in relation to the 
intended use of the land.
Enclosed: Verification Report, document reference [Document reference].

We trust that the enclosed documents are sufficient to enable the discharge of Condition 23. Should you require 
any further information, please do not hesitate to contact the undersigned.

Yours faithfully

[Consultant name]
Planning Consultant

Automatic check of this letter: 14 of 15 sentences judged supported by the condition text; any unsupported sentence is listed for the planner:
Application to Discharge Condition 23 – Land north of Kingswood Road, Albrighton – Planning Permission Reference 24/02662/OUT.

4. The full register

All 38 conditions, in the order they fall due. Yellow lines need a planner's eye first.

No. Condition and what it
means

When Who
prepares it

Documents needed

3 Time limit for starting
development
The council wants building
work to start within two years
after the last of the details that
had to be approved later is
approved.

Start deadline
Approval of the
last reserved
matter

Developer or
planner

Start the development

2 Reserved matters
deadline
The council wants the detailed
plans (reserved matters)
submitted to the local
planning authority within
three years of the date of this
permission.

With the reserved
matters
application
Three years from
the date of this
permission

Developer or
planner

Application for approval of the reserved matters,
submitted to the local planning authority
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No. Condition and what it
means

When Who
prepares it

Documents needed

6 Housing mix report
The council wants a report
showing the proposed mix of
homes meets local need,
approved before or when the
reserved matters are
submitted. The scheme must
then follow the approved
report.

With the reserved
matters
application
submission of
reserved matters

Architect report on the proposed housing mix and how it
meets local housing need
details of the existing homes in Albrighton
explanation of how the proposed homes balance
the size, type and ownership or rental mix of
existing homes
numbers of MD4(2) and MD4(3) homes proposed
number of homes proposed to meet the national
space standard
amount of specialist housing proposed
submit the report to the council for written
approval
build the scheme only in accordance with the
agreed report

7 Parking strategy approval
The council wants a parking
strategy, showing car parking
spaces per dwelling size,
visitor parking, measures to
reduce car use, and secure
parking for bikes and mobility
scooters, approved in writing
before or when reserved
matters are submitted.

With the reserved
matters
application
Submission of
reserved matters

Transport
consultant

Parking strategy covering on-plot spaces per
dwelling size
Visitor parking amounts
Measures to reduce reliance on private cars
Secure parking arrangements for bikes and
mobility scooters

8 Landscaping details with
reserved matters
The council wants full details
of hard and soft landscaping
with the first reserved matters
submission, and the approved
landscaping must then be
carried out as agreed. Any
trees or shrubs that die or are
badly damaged or diseased
within five years must be
replaced within 12 months
with the same size and
species.

With the reserved
matters
application
First submission
of reserved
matters

Landscape
architect

Planting plans, wildlife habitat creation and
ecological enhancements (hibernacula, log piles,
hedgehog-friendly gravel boards)
Tree and hedge planting scheme to BS 8545:2014
or current version
Details of trees and shrubs: species schedules (with
scientific names), seed mixes, locations or density,
planting pattern, stock type, size at planting,
mulching, protection and support, planting period,
date of completion, and post-planting maintenance
and replacement measures
Specification and location of protective barriers to
be installed before development starts (or other
measures) to protect ground for planting
Written specifications for establishment of
planting and habitat creation
Implementation timetables

9 Affordable housing
location approval
The council wants each layout
application to show where the
affordable homes will go on
that part of the site, in line
with the Section 106
Agreement, and no building
work may start there until the
council approves the location
in writing.

With the reserved
matters
application
Application for
reserved matters
relating to layout;
before any works
start on that part
of the site

Developer or
planner

Layout showing the location of proposed
affordable housing units on that part of the site
Affordable housing provided in accordance with
the associated Section 106 Agreement
Written approval of the affordable housing
location from the local planning authority before
works commence
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No. Condition and what it
means

When Who
prepares it

Documents needed

10 Reserved matters open
space
The council wants the first
application for reserved
matters to show the layout
and provision of public open
space, with at least 30 square
metres per person, based on
one person per bedroom.

With the reserved
matters
application
first application
for reserved
matters

Landscape
architect

layout of public open space
provision of public open space
calculation of public open space using one person
per bedroom

11 Domestic waste disposal
arrangements
The council wants the layout
application to say how
household waste will be
disposed of. These
arrangements must be
followed while the
development is being used.

With the reserved
matters
application
Submitting the
layout application

Architect Household waste disposal arrangements
Include the arrangements in the layout application

12 Noise and Vibration
Impact Assessment
The council wants a noise and
vibration report with the
application for the layout,
showing that future residents
will be protected and
identifying the measures
needed. The noise reduction
measures must be built into
each dwelling before it is first
occupied.

With the reserved
matters
application
layout application
and before first
occupation

Noise
consultant

Noise and Vibration Impact Assessment by a
suitably qualified person
Identified noise reduction measures
Noise reduction measures carried out or installed
before each dwelling is first occupied

13 Arboricultural survey and
reports
The council wants the
reserved matters application
to include tree reports and
plans following British
Standard 5837: 2012 (or its
current version), and the
building work must then
follow what those approved
documents say.

With the reserved
matters
application
Submission of the
reserved matters
application

Tree specialist Tree survey
Arboricultural Impact Assessment
Arboricultural Method Statement
Tree Protection Plan

14 Tree planting scheme
The council wants a tree
planting scheme, written to
their satisfaction and
following British Standard
8545: 2014 (or its current
version), to be included with
the reserved matters plans.
Building work must then
follow the approved scheme.

With the reserved
matters
application
Submission of the
reserved matters
application

Landscape
architect

Tree planting scheme prepared in line with British
Standard 8545: 2014 (or current version), to the
written satisfaction of the council
Details of trees and shrubs to be planted, including
species, locations or density and planting pattern,
type of planting stock, size at planting, means of
protection and support, planting period and date
of completion, and measures for post-planting
maintenance and replacement of losses
Details of the specification and location of barriers
(or other measures) to protect ground reserved for
planting, to be installed before development starts
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No. Condition and what it
means

When Who
prepares it

Documents needed

16 Ground levels and setting
out details
The council wants the
reserved matters application
to show existing and proposed
ground and finished floor
levels. For work next to site
boundaries and existing
homes, it also wants setting-
out plans with distances to
boundaries and ground levels
at retained trees and hedges,
and the build must follow
approved details.

With the reserved
matters
application
Reserved matters
application

Architect Existing and proposed ground level details
Existing and proposed finished floor level details
Setting-out plans for buildings next to site
boundaries and existing homes
Plans showing distances from buildings to
boundaries of existing adjacent properties
Ground level details at retained trees and hedges
Build only in accordance with approved details

17 Ghost island junction
details
The council wants full plans
for the new ghost island
junction and site access onto
Kingswood Road, including
the first 100 metres of access
road north of the junction,
approved in writing before the
first reserved matters
application is submitted.

With the reserved
matters
application
Submission of the
first reserved
matters
application

Transport
consultant

Topographical survey of the site access onto
Kingswood Road
Full engineering details of the proposed ghost
island junction on Kingswood Road
Engineering details of the proposed access road,
including carriageway widths and forward
visibility splays for the first 100 metres north of
the junction
Swept path analysis for all engineering details
Stage 1/2 Road Safety Audit for all engineering
details
Details of any tree removal or protection works

19 Beamish Lane access
deterrence plan
The council wants a full plan
for the scheme to stop vehicles
using Beamish Lane, including
any signs and road markings
at the A41 junction. It must be
submitted for the council's
written approval no later than
the first reserved matters
application.

With the reserved
matters
application
Submission of first
reserved matters
application

Transport
consultant

Full plan of the proposed scheme to deter
vehicular access to Beamish Lane
Details of any signing and lining associated with
the deterred access at the Beamish Lane and A41
junction
Written approval from the Local Planning
Authority

1 Approval of reserved
matters
The council wants approval of
the details for appearance,
landscaping, layout, scale and
access (except the Kingswood
Road access point) before any
building starts, and the work
must be done as approved.

Before work
starts
before any
development
begins

Architect details of appearance
details of landscaping
details of layout
details of scale
details of access, except the Kingswood Road
access point
written approval from the council
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No. Condition and what it
means

When Who
prepares it

Documents needed

18 Kingswood Road
engineering details
The council wants full
engineering details of the road
improvements and traffic
calming on Kingswood Road,
as shown on drawing
VN232896 D106 Rev A,
approved in writing before any
building work starts. The
approved works must then be
finished before the first home
is occupied.

Before work
starts
Before starting any
development;
works done before
first dwelling
occupation

Transport
consultant

Full engineering details of the Kingswood Road
improvements and traffic calming measures, based
on Drawing no. VN232896 D106 Rev A
Implementation of the approved works on site
before the first dwelling is occupied

20 Badger mitigation
strategy
The council wants a badger
mitigation strategy submitted
and approved in writing at
least six months before
development starts. The
strategy must include an
updated survey by a qualified
and experienced ecologist and
set out the actions to be taken
during the works, and the
approved actions must be
carried out.

Before work
starts
development
starts

Ecologist badger mitigation strategy
updated badger survey by a qualified and
experienced ecologist
written approval from the council
approved actions carried out during the works
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No. Condition and what it
means

When Who
prepares it

Documents needed

21 Construction
Environmental
Management Plan
(Biodiversity)
The council wants a
Construction Environmental
Management Plan
(Biodiversity) approved in
writing before any work starts
on site, including ground
works and vegetation
clearance. Once approved, all
construction must follow the
plan exactly.

Before work
starts
Before any
development
starts, including
ground works and
vegetation
clearance

Ecologist Construction Environmental Management Plan
(Biodiversity) including:
Scaled plan showing Wildlife/Habitat Protection
Zones where construction is restricted and where
protective measures will be installed
Details of protective measures (physical measures
and sensitive working practices) to avoid impacts
during construction, including for badgers, bats
and great crested newts
Details of any site lighting required during the
construction phase
Timetable showing phasing of construction
activities to avoid harm to biodiversity features
Times during construction when an ecological
clerk of works must be on site to oversee works
Identification of persons responsible for
compliance with legal consents relating to nature
conservation
Identification of persons responsible for
compliance with planning conditions relating to
nature conservation
Identification of persons responsible for
installation of physical protection measures during
construction
Identification of persons responsible for
implementation of sensitive working practices
during construction
Identification of persons responsible for regular
inspection and maintenance of physical protection
measures and monitoring of working practices
during construction
Identification of persons responsible for providing
training and information about Wildlife Protection
Zones to all construction personnel on site
Pollution prevention measures

22 Construction
management plan
The council wants a
construction management
plan, with a method
statement, approved in
writing before any building
work starts, and the approved
plan must then be followed for
the whole build.

Before work
starts
Before any
development takes
place

Main
contractor

Construction management plan incorporating a
method statement covering: construction
programme and phasing; 24 hour emergency
contact number; hours of operation; noise and
dust control measures; expected number and type
of vehicles; arrangements for deliveries, waste,
cranes, equipment, plant, works and visitors; size
of construction vehicles; consolidation scheme for
deliveries; measures to reduce vehicle movements
and street parking including access for
neighbouring occupiers; construction traffic routes
avoiding weight and size restrictions;
loading/unloading and waiting/holding areas and
communication for delivery vehicles; storage
locations for plant, waste and materials;
arrangements for abnormal loads; temporary
traffic management measures; mud prevention on
the highway; communication of the plan to staff,
visitors and neighbours
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No. Condition and what it
means

When Who
prepares it

Documents needed

23 Site investigation and
remediation
The council wants the site
checked for contamination
before any building work
starts, and any contamination
found must be cleaned up and
proven safe to the council's
satisfaction. Reports must be
approved in writing at each
stage.

Before work
starts
Before
development
starts (apart from
demolition needed
to allow site
investigation)

Ground
contamination
specialist

Site Investigation Report, by a competent person
following Environment Agency guidance,
submitted and approved in writing before
development starts
Remediation Strategy, if contamination is found,
submitted and approved in writing
Carry out the clean-up works in line with the
approved Remediation Strategy
Report any newly found contamination in writing
immediately, with investigation and risk
assessment, and a remediation scheme approved
in writing if needed
Verification Report after the clean-up is finished,
submitted and approved in writing to show the
contamination has been made safe

24 Archaeological written
scheme of investigation
The council wants a written
scheme for archaeological
work approved before any
building starts, and that work
must then be carried out as set
out in the scheme.

Before work
starts
Before any
development
commences

Archaeologist Written scheme of investigation approved in
writing by the Planning Authority
Secure implementation of programme of
archaeological work in accordance with written
scheme of investigation

25 Phasing plan
The council wants the
development to follow a
phasing plan. The plan must
be submitted and approved in
writing before any
development starts.

Before work
starts
Before
development
starts

Developer or
planner

Phasing plan
Written approval from the Local Planning
Authority

26 Surface and foul water
drainage scheme
Before work starts on each
phase, submit a drainage
scheme for surface water and
waste water and get it
approved in writing by the
council. Build and use the
approved scheme, and keep it
maintained for the life of the
development.

Before work
starts
commencement of
development of
each phase

Drainage
engineer

surface water and waste water drainage scheme
details showing the scheme would not cause
stability problems on land next to the railway
details of future maintenance of the drainage
system
written approval from the council
development undertaken in accordance with the
approved details
approved scheme fully implemented before
dwellings are first occupied
maintenance of the drainage system in accordance
with the approved details for the lifetime of the
development
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No. Condition and what it
means

When Who
prepares it

Documents needed

27 Railway ground levels
details
Before any building work
starts, the council must be
given and approve in writing
the full details of ground
levels, earthworks and
excavations within 10 metres
of the railway, and the work
must follow those approved
details.

Before work
starts
Before
development
starts

Main
contractor

Full details of ground levels, earthworks and
excavations within 10 metres of the operational
railway
Submit to Local Planning Authority
Approved in writing by Local Planning Authority

28 Scaffolding method
statement and risk
assessment
The council wants a method
statement and risk assessment
approved in writing before any
works start on site. They must
include details of scaffolding
within 10m of the railway
boundary, and the build must
follow the approved details.

Before work
starts
works
commencing on
site

Main
contractor

method statement
risk assessment
details of scaffolding works within 10m of the
railway boundary
written approval from the Local Planning
Authority
build in accordance with the approved details

29 Estate street construction
details
The council wants full
engineering, drainage, street
lighting and construction
details for any new estate
street planned to be taken
over by the council to be
submitted and approved in
writing before work starts.
The street must then be built
to the approved details, unless
the council agrees changes in
writing.

During the build
Before starting
construction of
any new estate
street

Transport
consultant

Full engineering details for streets planned to be
taken over by the council
Full drainage details for streets planned to be
taken over by the council
Full street lighting details for streets planned to be
taken over by the council
Full street construction details for streets planned
to be taken over by the council
Submit the details to the council
Written approval from the council
Build the street to the approved details
Written agreement for any changes to the
approved details

31 Estate street phasing plan
The council wants a plan
showing the phases of the
development and the
standards the new estate
streets will be finished to, for
each phase. This plan must be
approved in writing before any
work on a new estate street
starts.

During the build
Before
construction of
any new estate
street begins

Transport
consultant

Estate street phasing and completion plan, setting
out the development phases and the standards
estate streets serving each phase will be completed
to
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No. Condition and what it
means

When Who
prepares it

Documents needed

34 External lighting plan
Before any external lighting is
put up in a development
phase, a lighting plan must be
approved in writing by the
council. The approved lighting
must be built exactly as
approved and kept for the life
of the development.

During the build
before any
external lighting is
put up

Architect lighting plan
written approval from the council
lighting plan showing no harm to wildlife routes or
important natural features
lighting plan showing no light spill onto railway
land
lighting plan designed using Bat Conservation
Trust Guidance Note 08/18
build lighting exactly as approved
keep approved lighting for the life of the
development

15 Landscape and habitat
management plan
The council wants a landscape
and habitat management plan
to be submitted and approved
in writing before the
development or any phase is
occupied for its allowed use,
whichever is sooner. The plan
must cover all landscape areas
except small, privately owned,
domestic gardens, and must
be carried out as approved.

Before people
move in
Occupation of the
development or
any phase,
whichever is
sooner

Landscape
architect

Landscape and habitat management plan
Long-term design objectives in the plan
Management responsibilities in the plan
Maintenance schedules in the plan for all
landscape areas, except small, privately owned,
domestic gardens
Written approval from the council
Carry out the approved plan

32 New Travel Plan approval
The council wants a full Travel
Plan for the development,
including a timetable, bus
strategy and yearly traffic
counts at the Kingswood Road
access, approved before
anyone moves in. The plan
must then be followed as
approved, any changes need
the council's prior written
approval, and yearly progress
reports must be sent for ten
years from first occupation.

Before people
move in
Before the first
residential
dwelling is
occupied

Transport
consultant

A new Travel Plan for the development, including
an implementation timetable
A bus strategy within the Travel Plan
Proposals to promote travel by sustainable modes
Proposed annual traffic counts at the vehicular site
access onto Kingswood Road
Annual progress reports on sustainable transport
measures for ten years from first occupation
Prior written approval from the council for any
proposed changes to the Travel Plan
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33 Play areas and open space
scheme
Before the first home in each
phase is occupied, the team
must submit details of play
areas and open space, plus a
delivery timetable, and get
written approval from the
council. The approved work
must then be built, kept in
place, and used only as
approved.

Before people
move in
Occupation of first
home in each
phase

Landscape
architect

Details of play areas with equipment and informal
play areas
Details of formal and informal open space for
recreation and amenity
Delivery timetable
Maximum number of homes to be occupied before
completion
Levels details
Drainage details
Planting details
Enclosure details
Street furniture details
Surfacing details
Seating details
Play equipment and structures details where
needed
Submission to the council
Written approval from the council
Build in line with approved details and timetable
Keep spaces in place for the life of the development
Use spaces only for approved purposes

35 Railway boundary fencing
plan
The council wants details of a
trespass-proof fence or
boundary treatment along the
railway boundary, plus a
phasing and maintenance
plan, approved before
occupation. The fence or
boundary treatment must be
installed before homes are
occupied and maintained for
the life of the development.

Before people
move in
Before occupation
of the site and
dwellings

Architect Details of a trespass-proof fence or boundary
treatment
Phasing and maintenance plan
Written approval from the council
Installation of the approved fence or boundary
treatment
Maintenance of the approved fence or boundary
treatment

36 Bat and bird box details
Before anyone moves into or
uses the buildings, the council
must approve in writing the
makes, models and locations
of bat, bird, invertebrate and
hedgehog boxes, and the
required boxes must then be
put up and kept in good
condition for the life of the
development.

Before people
move in
First occupation or
use of the
buildings

Ecologist Written submission of the makes, models and
locations of bat and bird boxes for council approval
At least 20 external woodcrete bat boxes or
integrated bat bricks for nursery or summer
roosting by small crevice-dwelling bats
At least 40 artificial nests (integrated brick or
external box) for swifts, sparrows, starlings, house
martins, swallows, small birds, wrens and robins
10 invertebrate boxes
4 hedgehog boxes
Ongoing maintenance of all boxes for the lifetime
of the development
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30 Piling and compaction
risk assessment
If any piling or ground
compaction is needed, the
council must approve in
writing a risk assessment and
plan for how the work will be
done before that work starts.
The plan must also confirm
that occupiers and businesses
next to the site have been told
the planned duration and
hours and given contact
details, and the work must
follow the approved details.

Only if something
happens
before piling or
ground
compaction starts

Main
contractor

risk assessment and plan for how the work will be
done
written approval from the council
confirmation that occupiers and businesses next to
the site have been told the planned duration and
hours
contact details of the people doing the work
carry out piling or ground compaction in line with
the approved details

4 Access point approval
only
The council is only approving
the access point from
Kingswood Road to the south.
Everything else shown on the
submitted plans is for
illustration only and is not
approved.

Rule to follow
throughout
Grant of planning
permission

Developer or
planner

No documents required - this condition only limits
what is approved

5 Vehicular access and
connections
The council wants the main
vehicle access to be only from
Kingswood Road, plus
required vehicle, walking and
cycling links to nearby land
called ALB002 and ALB021,
and at least two more walking
and cycling links, all inside the
approved site edge. It does not
say when this must be done.

Rule to follow
throughout
Not stated in
condition

Transport
consultant

Approved Site Location Plan drawing ref: 9323-L-
01 Rev D
SAMDev Plan, to identify ALB002
Draft development plan, to identify ALB021
Provide main vehicle access from Kingswood Road
only
Provide vehicle, walking and cycling connection to
ALB002 and ALB021 up to the site boundary,
inside the approved site edge
Provide at least two additional walking and cycling
accesses up to the site boundary, inside the
approved site edge, next to Millfields

37 Protection of retained
trees
The council wants retained
trees, shrubs and hedges not
to be deliberately damaged,
destroyed, uprooted, felled,
lopped, topped or cut back
unless the approved plans
allow it or the council gives
written approval first. This
applies until the application
for the remaining details is
submitted and approved in
full.

Rule to follow
throughout
Remaining details
application
submitted and
approved

Tree specialist Approved plans and details
Written council approval before any tree work
Tree work carried out to British Standard
3998:2010 or current version
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38 Construction working
hours restriction
The council wants
construction and other works
to take place only between
08:00 and 18:00 Monday to
Friday, and between 08:00
and 13:00 on Saturdays. They
must not take place on
Sundays or Bank Holidays.

Rule to follow
throughout
start of
construction or
other works

Developer or
planner

work only during the allowed hours

5. What the planner must still do, and the limits

This is an outline permission. Several conditions must be met when the reserved matters application is
made (appearance, landscaping, layout, scale), and others before work starts. The register shows the timing
of each, and the letter leaves the choice of submission route to the planner.
Check the yellow lines and every covering letter before it is sent.
This is an outline permission, so the detail of each reserved matter is still to come. The planning officer's
report, the Section 106 agreement and the approved plans were not read.
Condition Desk prepares documents. It does not give planning advice, and the client remains responsible
for the submissions.

Source: https://next.shropshire.gov.uk/media/qf5ckuvy/cd171-land-north-of-kingswood-road.pdf, downloaded 9 October 2026.


